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TITLE: Proposed AT&T Duct Bank at Cedar DATE: 11/15/2016
Avenue to State Route 99, Fresno CA

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

D OF CHANGE:
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The contractor shall coordinate with all affected “Third Parties” and local jurisdictions including to but not limited to AT&T and the
City and Coonty of Freseo.

EXTRA WORK AT AGREED LUMP SUM: .
For this work, the Contractor shall be paid the agreed lump sum of $110,968.69. This lump sum constitutes full and complete

compensation for providing all labor, material, squipment, tools and imcidentals, inctuding all markups by reason of this change.
IIME ADNUSTMENT;

There shall be no time adjustment by reason of this change since the work involved does not affect the controlling operation(s).

Any delay dus to this change order, if any and if determined to be a controlling operation, shall be evaluated under a scparate change

order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General

Tima
Payment = Uinit
PCO  ham Description Quantity  Unit Price Net Amount  Adj).
0256.45R1 00001 Sulbcumbat with Fereim Costa] Cotstrustion for 10 Ls 511096869  $110.968.69 0
the instaliation of AT&T Duct Bank Installastion at
El-70, Cadar Ave - Nosth (99), BP-00.1
Total: $110,968.69 0
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Gz CALFORNIA CHANGE ORDER {CO) CO No.: 00094

@V 1igh-Speed Rail Authority
TITLE: Proposed AT&T Duct Bank at Cedar DATE: 11/15/2016
Avenue 10 State Route 99, Fresno CA
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Clalms

Except as modified by this Change Order, all terms and conditions of the Contract, as previonsly modified, remain mchanged and in
full force and effect. The parties agree tha: this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and canstitutes & mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Qrder including, but not limited to, direct, indirect and consequential costs;
addiﬁonalrimeforperfommng;andtheimpactofthzmndiﬁcaﬁonsspeciﬁedinthjsChanchrder,alomeortakenvﬁthoﬁerchnges,
on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersignad for the Contractor certifiss as true, under penalty of perjury
(under the laws of California, execnted in Fresno, California), as follows;

This Change Order is made in good fith and in accordance with the terms of the Contract,

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as & result of the event or matter giving rise to such proposed change.

The Contractor has no reason 1o believe and does not believe that the factual basis for this Change Order is falsely representad.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money andor time requested and has no reason to believe and does not believe that the factnal basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as {indicate "none” if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Wark or event contemplated by this
Change Order in the form above.

Tutor Perinl/Zachry/Parsons, 3 Joint Verture

iat — Iryerizn Project ) - iDi..'c
Ghassaa Arigat — Ireriz Project Maneger/Director i {\./g_é'“e
s e JohuC.Lee - D-B Oversight Manager El?;ij/’zohko

Signature Date
v Hugo Mejia — Design & Conszrred
jé: zd ! g0 Majiz — Design wretion Manager /Z’. /Z{ /é
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